

Change Request Form

Project Name	El-Kapitan Plagiarism Detection System	Date	April 20, 2026
Project Number	COSC-4P02 Group 7	Requestor	Project Team
Project Manager	Mehrbod Mehrabi	Project Owner	Prof. Dave Bockus

Describe the Requested Change
Replace the SRS student login and student dashboard workflow with a public submission page that accepts an instructor-provided assignment key, student identity details, and a ZIP upload. In the final code, students do not authenticate, browse assignments, or view a submission-history dashboard before submitting work.

Describe the Reason for the Request
Reason for request: The original SRS student-account flow was broader than the final course-project scope. Moving to a public assignment key submission page reduced the authentication complexity, remove the need to support student accounts, and allowed the team to focus implementation effort on the instructor workflow, repository handling, and plagiarism-analysis engine and also it was not in the specification of the client

Alternative options considered: 1. Keep full student login, dashboard, and submission history exactly as specified in the SRS 2. Keep student login but remove history/dashboard features. 3. Use a public assignment-key submission page only. The third option was the one implemented in the final code. Risk identification : Students lose their dashboard and history view, privacy acknowledgement is not as good than specified in the SRS, and more submission responsibility shifts to the assignment key form. This also creates a clear documentation mismatch if the SRS is not updated.

Impact analysis: This change affects the SRS student workflow, authentication assumptions, privacy acknowledgement flow, and student status requirements. Instructor workflows remain intact, but students now depend entirely on the assignment key and upload page. The change also shifts validation and usability risk toward the public submission form instead of the student-account area.	
Work Products to be Modified	Version Number
1. Software Requirements Specification (student workflow and authentication sections)	SRS draft used for final implementation comparison
2. Frontend routes and pages: App routing, Submit page, and auth assumptions	Final frontend codebase as of April 20, 2026
3. Test cases and acceptance checks for student submission behavior	Final project submission package
Impact to completed work: Instructor-facing work and the analysis engine remain usable, but any completed design, test, or documentation work that assumed student login/dashboard pages must be updated . The change request log and final project documentation should note this scope change, so the final implementation is evaluated against the revised workflow rather than the original student-account model.	

Quality Impact			
Additional Quality Assurance or Quality Control Activities			
1. Regression-test instructor login, course creation, assignment-run setup, repository upload, and result generation.			
2. Validate public submission flow: assignment-key check, ZIP-only validation, backend submit response, and error handling.			
3. Confirm anonymization/encryption still protects student identity even without student login.			
Quality impact: The reduced student-facing scope reduced the implementation complexity and may improve reliability of the single submission path, but it leaves gaps against the original SRS.			
Schedule Impact			
New Deliverables Description	Effort Hours	Date Required	Impact to Other Delivery Dates
Public assignment-key submission page and routing updates	25	April 20, 2026	Reduced pressure to build student account/dashboard pages
Assignment key validation and backend submission integration	6	April 20, 2026	No negative impact to instructor milestone dates
Documentation and change-log updates for revised student workflow	3	April 20, 2026	Required before final project submission/review
Estimated implementation date: April 10, 2026.			

Budget Impact			
New Deliverables Description	Lessen or Eliminate Other Expenses? Please describe.	Cost of New Deliverable	Total
No new paid tool or service required for this change	Yes. Avoids student-account provisioning effort and reduces frontend/auth implementation scope.	\$0	\$0
Documentation update effort only	No direct cash expense; only internal course-project effort.	\$0	\$0
Overall budget impact: No money increase. For a course project, the main effect is reduced development effort compared with implementing and testing the full student login/dashboard workflow from the SRS.			

Decision	
☐ Approved	☐ Rejected
☒ Approved with modifications	☐ Deferred
Justifications	
Approved with modifications because the change departs from the original SRS student workflow, but it is consistent with the final delivered code and keeps the core academic-integrity objective intact. The project still supports assignment submission, repository comparison, instructor review, and similarity reporting, but the student-facing scope is reduced and must be documented as such.	
Additional Comments	

Pending Instructor Review
Approver's Printed Name

Date: April 20, 2026

Signature:

Course Instructor / Approver
Title

Pending signature
Signature

For additional project management templates visit www.mypmllc.com/project-management-resources/free-project-management-templates.